
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 05/05/2019

ESTIMATE SUMMARY 08:06:19

CONTID: C19875R        ESTIMATE NO: 0006 PROG 2005

PCN: 19875R-BID   COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 GW CANYON VARIABLE SPEED SIGNING PERCENT TIME:

PROJECT NO: NHPP0702-342                  

I-70 GW CANYON VARIABLE SPEED

NAME OF ROAD:  

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

Casper Electric, Inc. PAY PERIOD ENDING

3150 East Yellowstone Hwy., DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Casper WY 82609     (307)237-3003 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,474,172.03 PARTICIPATING $ $ 634,623.85

AWARD PROJECT AMT: 5,900,202.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
635,730.17

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -19,038.71

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

19.21

WORK DAYS

WORK DAYS

34.98%

4,209,705.93

634,623.85

1,270,354.02

1,251,315.31

$

$

$

$

2,264,466.10

0.00

2,264,466.10

1,052,196.02

3,316,662.12

-58,661.82

0.00

3,258,000.30

0.00

AMOUNT DUE 3,258,000.30 1,251,315.31

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,251,315.31

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

EAGLE

  

34.0 TIME ALLOW: 177

ORIG TIME ALLOW: 140

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/24/2018

09/24/2018

04/22/2019

06/14/2018

07/09/2018

08/02/2018

09/24/2018
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PCN: 19875R-BID   ESTIMATE RUN 05/05/2019

PROJECT: NHPP0702-342                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:06:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

125.000

SY  

51.00000

0010 Removal of Closed Circuit Television Pole 0.000

0.000

202-00715  
 

0.000.000

0.00

1.000

EACH

420.00000

0015 Removal of Closed Circuit Camera 0.000

0.000

202-00720  
 

0.000.000

0.00

2.000

EACH

140.00000

0020 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

27.000

EACH

184.00000

0025 Removal of Sign (Special) 0.000

0.000

202-00815  
 

0.000.000

0.00

2.000

EACH

560.00000

0030 Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

11.000

EACH

90.00000

0035 Removal of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

12.000

EACH

280.00000

0040 Removal of Sign Panel (Special) 0.000

0.000

202-00832  
 

0.000.000

0.00

3.000

EACH

560.00000

0045 Removal of Traffic Signal Controller Cabinet 0.000

0.000

202-00855  
 

0.000.000

0.00

1.000

EACH

560.00000

0050 Unclassified Excavation (Complete In Place) 24.000

0.000

203-00010  
 

3,360.0024.000

0.00

24.000

CY  

140.00000

0055 Potholing 111.500

30.000

203-01597  
 

41,035.00141.500

8,700.00

141.500

HOUR

290.00000
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PCN: 19875R-BID   ESTIMATE RUN 05/05/2019

PROJECT: NHPP0702-342                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:06:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Erosion Log Type 1 (12 Inch) 360.000

10.000

208-00002  
 

5,550.00370.000

150.00

1,000.000

LF  

15.00000

0065 Aggregate Bag 108.000

0.000

208-00035  
 

3,024.00108.000

0.00

500.000

LF  

28.00000

0070 Concrete Washout Structure 3.000

0.000

208-00045  
 

4,800.003.000

0.00

4.000

EACH

1,600.00000

0075 Storm Drain Inlet Protection (Type I) (84 Inch)  0.000

0.000

208-00053  
 

0.000.000

0.00

1.000

EACH

850.00000

0080 Storm Drain Inlet Protection (Type III) 0.000

0.000

208-00056  
 

0.000.000

0.00

2.000

EACH

940.00000

0085 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

80.000

HOUR

140.00000

0090 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

40.000

HOUR

200.00000

0095 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

30.000

EACH

390.00000

0100 Reset Traffic Signal Controller Cabinet 0.000

0.000

210-00855  
 

0.000.000

0.00

1.000

EACH

1,400.00000

0105 Reset Guardrail Type 7 0.000

0.000

210-01170  
 

0.000.000

0.00

16.000

LF  

140.00000

0110 Seeding (Native) 0.700

0.000

212-00006  
 

4,025.000.700

0.00

0.900

ACRE

5,750.00000
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PCN: 19875R-BID   ESTIMATE RUN 05/05/2019

PROJECT: NHPP0702-342                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:06:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Soil Conditioning 0.700

0.000

212-00032  
 

962.500.700

0.00

0.900

ACRE

1,375.00000

0120 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

100.000

LB  

7.50000

0125 Wildlife Biologist 10.500

2.500

240-00000  
 

1,768.0013.000

340.00

24.000

HOUR

136.00000

0130 Removal of Nests 0.000

0.500

240-00010  
 

52.500.500

52.50

40.000

HOUR

105.00000

0135 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

7.10000

0140 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000.000

0.00

125.000

SY  

48.00000

0145 Micropile (6 Inch) 264.000

0.000

503-01060  
 

161,040.00264.000

0.00

264.000

LF  

610.00000

0150 Structural Steel 0.000

0.000

509-00000  
 

0.000.000

0.00

4,000.000

LB  

13.20000

0155 Concrete Class D 15.000

0.000

601-03000  
 

10,875.0015.000

0.00

15.000

CY  

725.00000

0160 Reinforcing Steel 3,600.000

0.000

602-00000  
 

12,600.003,600.000

0.00

3,600.000

LB  

3.50000

0165 Manhole (Traffic Management System) 0.000

0.000

604-39050  
 

0.000.000

0.00

3.000

EACH

5,500.00000
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PCN: 19875R-BID   ESTIMATE RUN

PROJECT: NHPP0702-342                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0165 MATERIAL ALLOWANCE Manhole 3.000

0.000

9,716.003.000

0.00EACH

3,238.66667

0170 Fence (Plastic) 156.000

776.000

607-11525  
 

8,015.20932.000

6,673.60

1,000.000

LF  

8.60000

0175 Location Marker (Fiber Optic)(Dome) 0.000

5.000

612-00260  
 

1,750.005.000

1,750.00

35.000

EACH

350.00000

0180 1/2 Inch Electrical Conduit 0.000

0.000

613-00050  
 

0.000.000

0.00

150.000

LF  

18.00000

0180 MATERIAL ALLOWANCE 1/2 Electrical Conduit 150.000

0.000

155.50150.000

0.00LF  

1.03667

0185 1 Inch Electrical Conduit 0.000

0.000

613-00100  
 

0.000.000

0.00

20.000

LF  

29.00000

0190 2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

150.000

LF  

45.00000

0190 MATERIAL ALLOWANCE 2" Electrcial 150.000

0.000

3,921.70150.000

0.00LF  

26.14467

0195 2 Inch Electrical Conduit (Bored) 340.000

0.000

613-00206  
 

31,280.00340.000

0.00

340.000

LF  

92.00000

0200 2 Inch Electrical Conduit (Bridge) (Special) 2,420.000

2,460.000

613-00207  
 

346,480.004,880.000

174,660.00

4,880.000

LF  

71.00000

0200 MATERIAL ALLOWANCE 2" Bridge Conduit and access ories 1,916.000

-1,916.000

0.000.000

-19,474.07LF  

10.16392
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PCN: 19875R-BID   ESTIMATE RUN 05/05/2019

PROJECT: NHPP0702-342                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:06:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 6 Inch Electrical Conduit (Bridge)(Special) 786.000

1,754.000

613-00607  
 

237,490.002,540.000

163,999.00

2,540.000

LF  

93.50000

0205 MATERIAL ALLOWANCE 6" SW Bridge Conduit and ace ssories 1,024.000

-1,024.000

0.000.000

-19,562.94LF  

19.10444

0210 2 Inch Electrical Conduit (Plastic) 1,336.000

1,590.000

613-01200  
 

117,040.002,926.000

63,600.00

4,905.000

LF  

40.00000

0210 MATERIAL ALLOWANCE 2" Electrical Conduit (Plast ic) 3,568.999

-1,590.004

2,281.031,978.995

-1,832.67LF  

1.15262

0215 2 Inch Electrical Conduit (Plastic) (Special) 0.000

0.000

613-01201  
 

0.000.000

0.00

650.000

LF  

45.00000

0215 MATERIAL ALLOWANCE 2" Electrical Conduit 
(Plastic)(Special)

650.000

0.000

685.75650.000

0.00LF  

1.05500

0220 Electrical Conduit (Plastic)(Multiduct) 1,566.000

940.000

613-03491  
 

100,240.002,506.000

37,600.00

3,670.000

LF  

40.00000

0220 MATERIAL ALLOWANCE Electrical Conduit 
(Plastic)(Multiduct)

6,312.000

-940.000

5,667.465,372.000

-991.70LF  

1.05500

0225 Electrical Conduit (Plastic)(Multiduct)(Bored) 506.000

0.000

613-03492  
 

70,840.00506.000

0.00

960.000

LF  

140.00000

0230 Electrical Conduit (Plastic) (Multiduct) (Speci al) 0.000

0.000

613-03500  
 

0.000.000

0.00

750.000

LF  

55.00000

0230 MATERIAL ALLOWANCE Electrical Conduit 
(Plastic)(Multiduct)(Special)

2,250.000

0.000

2,373.752,250.000

0.00LF  

1.05500
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PCN: 19875R-BID   ESTIMATE RUN 05/05/2019

PROJECT: NHPP0702-342                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:06:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0235 Electrical System Modifications 0.000

0.000

613-04100  
 

0.000.000

0.00

1.000

L S 

11,300.00000

0240 Pull Box (Surface Mounted) 0.000

6.000

613-07010  
 

28,200.006.000

28,200.00

6.000

EACH

4,700.00000

0240 MATERIAL ALLOWANCE Surface Mounted Boxes 0.000

0.000

0.000.000

0.00EACH

2,333.75100

0245 Pull Box (11"x18"x12") 5.000

6.000

613-07011  
 

11,880.0011.000

6,480.00

56.000

EACH

1,080.00000

0245 MATERIAL ALLOWANCE Pull Box 11x18x12 51.000

-6.000

13,209.7545.000

-1,761.30EACH

293.55000

0250 Pull Box (24"x36"x24") 1.000

6.000

613-07023  
 

14,000.007.000

12,000.00

22.000

EACH

2,000.00000

0250 MATERIAL ALLOWANCE Pull Box 24x36x24 21.000

-6.000

13,650.3015.000

-5,460.12EACH

910.02000

0255 Pull Box (16"x24"x12") 0.000

0.000

613-07026  
 

0.000.000

0.00

10.000

EACH

1,260.00000

0255 MATERIAL ALLOWANCE PB 16x24x12 10.000

0.000

4,985.6010.000

0.00EACH

498.56000

0260 Pull Box (30"x48"x24") 0.000

0.000

613-07040  
 

0.000.000

0.00

10.000

EACH

2,350.00000

0260 MATERIAL ALLOWANCE PB 30x48x24 10.000

0.000

12,089.4010.000

0.00EACH

1,208.94000
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PCN: 19875R-BID   ESTIMATE RUN 05/05/2019

PROJECT: NHPP0702-342                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:06:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 Wiring (Special) 0.000

0.000

613-10010  
 

0.000.000

0.00

1.000

L S 

247,000.00000

0270 Breakaway Wiring System 0.000

0.000

613-10015  
 

0.000.000

0.00

20.000

EACH

140.00000

0275 Light Standard Steel (40 Foot) 0.000

0.000

613-32400  
 

0.000.000

0.00

7.000

EACH

2,700.00000

0275 MATERIAL ALLOWANCE Light Std (40 ft) 0.000

7.000

10,038.007.000

10,038.00EACH

1,434.00000

0280 Light Standard Metal (20 Foot) 0.000

0.000

613-34200  
 

0.000.000

0.00

6.000

EACH

2,000.00000

0280 MATERIAL ALLOWANCE Light Std (20 ft) 0.000

6.000

4,908.006.000

4,908.00EACH

818.00000

0285 Light Standard Foundation 13.000

0.000

613-40010  
 

58,500.0013.000

0.00

13.000

EACH

4,500.00000

0290 Lighting Control Center (Special) 0.000

2.000

613-50106  
 

15,000.002.000

15,000.00

2.000

EACH

7,500.00000

0290 MATERIAL ALLOWANCE Light Cont Center Various Ma terial 1.000

-1.000

0.000.000

-2,627.03EACH

2,627.03000

0295 Power Transformer 0.000

3.000

613-50355  
 

10,800.003.000

10,800.00

5.000

EACH

3,600.00000

0295 MATERIAL ALLOWANCE Power Transformer 3.000

-3.000

0.000.000

-4,447.55EACH

1,482.51667
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PCN: 19875R-BID   ESTIMATE RUN 05/05/2019

PROJECT: NHPP0702-342                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:06:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0300 Circuit Breaker (30A, 2 Pole) 0.000

5.000

613-80105  
 

4,750.005.000

4,750.00

28.000

EACH

950.00000

0305 Panelboard (5KVA Mini Load Center) 0.000

4.000

613-81500  
 

18,200.004.000

18,200.00

12.000

EACH

4,550.00000

0305 MATERIAL ALLOWANCE Panelboard (5KVA Mini Load C enter) 12.000

-4.000

27,846.708.000

-13,923.35EACH

3,480.83750

0310 Branch Circuit Panel (Special) 0.000

3.000

613-81800  
 

12,000.003.000

12,000.00

5.000

EACH

4,000.00000

0310 MATERIAL ALLOWANCE Branch Circuit Panel Various  
Material

5.000

-3.000

4,430.062.000

-6,645.10EACH

2,215.03200

0315 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

221.000

SF  

23.00000

0320 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

1,053.000

SF  

28.00000

0325 Sign Post (Special) 0.000

0.000

614-00040  
 

0.000.000

0.00

297.000

LF  

115.00000

0330 Steel Sign Support (2-1/2 In Round Sch 80) (Pos t & 
Slipbase) 

0.000

0.000

614-01583  
 

0.000.000

0.00

73.000

EACH

445.00000

0335 Concrete Footing (Type 3) 10.000

0.000

614-03003  
 

35,000.0010.000

0.00

10.000

EACH

3,500.00000

0340 Concrete Footing (Type 6) 1.000

0.000

614-03006  
 

5,000.001.000

0.00

1.000

EACH

5,000.00000
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PCN: 19875R-BID   ESTIMATE RUN 05/05/2019

PROJECT: NHPP0702-342                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:06:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0345 Variable Message Sign (Ground Mounted) 0.000

0.000

614-10125  
 

0.000.000

0.00

18.000

EACH

39,550.00000

0345 MATERIAL ALLOWANCE Variable Message Sign (Groun d 
Mounted)

1.000

0.000

29,145.001.000

0.00EACH

29,145.00000

0345 MATERIAL ALLOWANCE VSL's (single) 0.000

5.000

101,825.005.000

101,825.00EACH

20,365.00000

0350 Variable Speed Limit Sign 0.000

0.000

614-10127  
 

0.000.000

0.00

6.000

EACH

29,000.00000

0350 MATERIAL ALLOWANCE Variable Speed Limit Sign 1.000

0.000

21,145.001.000

0.00EACH

21,145.00000

0350 MATERIAL ALLOWANCE VSL's (dual) 0.000

17.000

482,205.0017.000

482,205.00EACH

28,365.00000

0355 1310nm SFP Optic Module 0.000

0.000

614-70024  
 

0.000.000

0.00

18.000

EACH

260.00000

0360 CWDM Multiplexor Demultiplexor Module 0.000

0.000

614-70026  
 

0.000.000

0.00

2.000

EACH

9,150.00000

0365 CWDM SFP Optic Module 0.000

0.000

614-70028  
 

0.000.000

0.00

36.000

EACH

925.00000

0370 Optical Attenuator 0.000

0.000

614-70030  
 

0.000.000

0.00

54.000

EACH

69.00000

0375 Optical Filter 0.000

0.000

614-70032  
 

0.000.000

0.00

64.000

EACH

880.00000
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PCN: 19875R-BID   ESTIMATE RUN 05/05/2019

PROJECT: NHPP0702-342                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:06:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 Communications Cabinet (Type 1) 0.000

0.000

614-72831  
 

0.000.000

0.00

11.000

EACH

9,975.00000

0380 MATERIAL ALLOWANCE Comm Cabinet (Type 1) 0.000

11.000

70,070.0011.000

70,070.00EACH

6,370.00000

0385 Communications Cabinet (Type 2) 0.000

0.000

614-72832  
 

0.000.000

0.00

6.000

EACH

12,975.00000

0385 MATERIAL ALLOWANCE Comm Cabinet (Type 2) 0.000

6.000

43,410.006.000

43,410.00EACH

7,235.00000

0390 Microwave Vehicle Radar Detector 0.000

0.000

614-72887  
 

0.000.000

0.00

16.000

EACH

9,625.00000

0390 MATERIAL ALLOWANCE Microwave Vehicle Radar Dete ctor 
(MVRD)

16.000

0.000

102,320.0016.000

0.00EACH

6,395.00000

0395 Weather Monitoring System 0.000

0.000

614-86741  
 

0.000.000

0.00

3.000

EACH

55,600.00000

0400 Fold-Over Tower (ITS) 0.000

0.000

614-86752  
 

0.000.000

0.00

3.000

EACH

15,900.00000

0405 Fiber Optic Termination Panel  (6 Fiber) 0.000

0.000

614-87006  
 

0.000.000

0.00

17.000

EACH

580.00000

0410 Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

21,430.000

LF  

1.80000

0415 Closed Circuit Television 0.000

0.000

614-87320  
 

0.000.000

0.00

10.000

EACH

6,500.00000
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PROJECT: NHPP0702-342                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0415 MATERIAL ALLOWANCE CCTV Various Material 1.000

0.000

245.001.000

0.00EACH

245.00000

0420 Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

13,200.00000

0425 Ethernet Switch Type I 0.000

0.000

614-87691  
 

0.000.000

0.00

8.000

EACH

4,100.00000

0430 Ethernet Switch Type II 0.000

0.000

614-87692  
 

0.000.000

0.00

11.000

EACH

4,000.00000

0435 Construction Surveying 0.310

0.000

625-00000  
 

8,060.000.310

0.00

1.000

L S 

26,000.00000

0440 Mobilization 0.411

0.000

626-00000  
 

309,072.000.411

0.00

1.000

L S 

752,000.00000

0445 Public Information Services (Tier III) 0.227

0.000

626-01103  
 

2,270.000.227

0.00

1.000

L S 

10,000.00000

0450 Flagging 1,133.000

338.750

630-00000  
 

36,793.751,471.750

8,468.75

2,240.000

HOUR

25.00000

0455 Traffic Control Inspection 25.000

14.000

630-00007  
 

13,650.0039.000

4,900.00

70.000

DAY 

350.00000

0460 Traffic Control Management 68.000

32.000

630-00012  
 

95,000.00100.000

30,400.00

140.000

DAY 

950.00000

0465 Flashing Beacon (Portable) 2.000

0.000

630-80001  
 

550.002.000

0.00

24.000

EACH

275.00000
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PCN: 19875R-BID   ESTIMATE RUN 05/05/2019

PROJECT: NHPP0702-342                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:06:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0470 Construction Traffic Sign (Panel Size A) 16.000

0.000

630-80341  
 

1,216.0016.000

0.00

32.000

EACH

76.00000

0475 Construction Traffic Sign (Panel Size B) 54.000

0.000

630-80342  
 

4,104.0054.000

0.00

108.000

EACH

76.00000

0480 Construction Traffic Sign (Panel Size C) 7.000

0.000

630-80343  
 

672.007.000

0.00

14.000

EACH

96.00000

0485 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.500

0.000

630-80358  
 

1,375.002.500

0.00

5.000

EACH

550.00000

0490 Portable Message Sign Panel 104.000

68.000

630-80359  
 

16,340.00172.000

6,460.00

280.000

DAY 

95.00000

0495 Drum Channelizing Device 5.000

0.000

630-80360  
 

190.005.000

0.00

25.000

EACH

38.00000

0500 Drum Channelizing Device (With Light) (Flashing ) 0.000

0.000

630-80363  
 

0.000.000

0.00

8.000

EACH

43.50000

0505 Traffic Cone 18.500

0.000

630-80380  
 

407.0018.500

0.00

37.000

EACH

22.00000

0510 Mobile Attenuator 107.000

24.000

630-85041  
 

72,050.00131.000

13,200.00

420.000

DAY 

550.00000

0515 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

250,000.000

F A 

1.00000

0520 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

15,000.000

F A 

1.00000
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PCN: 19875R-BID   ESTIMATE RUN 05/05/2019

PROJECT: NHPP0702-342                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:06:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0525 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

1,600.000

F A 

1.00000

0530 F/A Railroad Flagging 0.000

0.000

700-70042  
 

0.000.000

0.00

3,000.000

F A 

1.00000

0535 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

21,500.000

F A 

1.00000

0540 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0550 Stackable Vertical Panels 25.500

0.000

630-80393  
 

879.7525.500

0.00

234.000

EACH

34.50000

0555 Channel Dev (Spec) 121.500

0.000

630-80390  
 

3,493.13121.500

0.00

243.000

EACH

28.75000

0560 Spray-on Mulch Blanket SPRAY-ON MULCH BLANKET 0.750

0.000

213-00012  
 

3,300.000.750

0.00

0.900

ACRE

4,400.00000

0565 Added Item (Each)/ ADDED WIRE MESH TO GROUND MOUNTE D 
PULLBOX

6.000

12.000

900-00007  
 

4,320.0018.000

2,880.00

98.000

EACH

240.00000

0570 Added Item (Foot)/ ADD 2 INCH ELECTRICAL CONDUIT 
(BRIDGE)(SPECIAL) XW

600.000

0.000

900-00012  
 

45,198.00600.000

0.00

640.000

LF  

75.33000

0575 Added Item (Foot)/ ADD 6 INCH ELECTRICAL CONDUIT 
(BRIDGE)(SPECIAL) XW

1,239.000

0.000

900-00012  
 

128,087.821,239.000

0.00

3,850.000

LF  

103.38000

0575 MATERIAL ALLOWANCE 6in Electrical Conduit XW 2,360.000

0.000

51,714.512,360.000

0.00LF  

21.91293
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PROJECT: NHPP0702-342                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:06:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0580 Added Item (Each)/ CHANGE MATERIAL TYPE SURFACE 
MOUNTED PULLBOX 613-07011

11.000

0.000

900-00007  
 

62,438.7511.000

0.00

21.000

EACH

5,676.25000

0580 MATERIAL ALLOWANCE Surface Mounted Pullbox 10.000

0.000

23,337.5110.000

0.00LF  

2,333.75100

0585 Added Item (Each)/ ADDED CONCRETE BARRIER MOUNTED 
PULLBOXES

13.000

0.000

900-00007  
 

29,998.4113.000

0.00

22.000

EACH

2,307.57000

0585 MATERIAL ALLOWANCE Barrier Mounted Pullboxes 10.000

0.000

10,820.0010.000

0.00EACH

1,082.00000

0590 F/A Repair REPAIR DAMAGED POWER & FIBER CONDUIT  DURING
FOUNDATION EX

1.000

0.000

700-70130  
 

19,129.791.000

0.00

1.000

F A 

19,129.79000

0595 Added Item (Foot)/ Install Three Two Inch Conduits in 
Ex. 6 Inch Bridge Conduit

790.000

0.000

900-00012  
 

16,313.50790.000

0.00

790.000

LF  

20.65000

0600 Added Item (Dollar)/ GRIZZLY CREEK PIONEERING FOR N EW 
ELECTRIC CONDUIT ROUTE

0.000

2,260.000

900-00006  
 

2,260.002,260.000

2,260.00

2,260.000

DOL 

1.00000

0605 F/A Install ADDITIONAL ELECTRIC WIRE GRIZZLY CR EEK 
REROUTE

0.000

0.000

700-70110  
 

0.000.000

0.00

0.000

F A 

5,000.00000

0610 Added Item (Dollar)/ GROUND PENETRATING RADAR 
DEMONSTRATION

0.000

1,100.000

900-00006  
 

1,100.001,100.000

1,100.00

1,100.000

DOL 

1.00000

0615 Added Item (Dollar)/ GROUT CUBE TEST RESULTS 
MICROPILES

0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:06:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0620 Added Item (Dollar)/ REMOVE & REPLACE STRUT STRAPS 2 
INCH FIBERGLASS CONDUIT

0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

CAT 3,306,022.121,270,354.026,452,892.03CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0545 Sanitary Facility 1.000

0.000

620-00020  
 

10,640.001.000

0.00

2.000

EACH

10,640.00000

CAT 10,640.000.0021,280.00CURRENT AMT0400 $ $ $

$ 3,316,662.121,270,354.02$6,474,172.03$CURRENT AMTPROJECT TOTAL


